

GOVERNMENT OF TELANGANA
ABSTRACT

Integrated Housing Slum Development Programme (IHSDP) – Providing infrastructure facilities in 1st phase Indiramma Wards of Siddipet Municipality under IHSDP scheme - Revised Administrative sanction -Accorded– orders – Issued.

MUNICIPAL ADMINISTRATION & URBAN DEVELOPMENT (UBS) DEPARTMENT

G.O.RT.No. 43 , MA

Dated: 18.08.2014

Read the following:

1. G.O.Rt.No. 670, MAUD (UBS) Department, Dated: 12.5.2008.
2. Minutes of technical committee meeting held on 30.5.2014
3. From CE(PH), Hyderabad Lr.No.4/T2 /AEE1 /Siddipet/ IHSDP /2014, dated:20.6.2014.

<>0<>

ORDER:

In the G.O. 1st read above, orders were issued for according administrative sanction to Siddipet Municipality IHSDP scheme for an amount of Rs.479.74 lakhs with the following method of funding:

Sl.No.	Agency	Share (Rs. in Lakhs)
1.	Central share	317.77
2.	State share	39.22
3.	ULB share	122.25
	Total:	479.74

2. The Chief Engineer (PH), Hyderabad vide reference 3rd read above, has submitted that Technical Sanction was accorded by the ENC (PH) and registered vide ENC (PH) R.No.49/2008-09 Dated 12.06.2008 and tenders were called under Non-EPC Mode and agreement was concluded by the Municipal Commissioner Dt:16.10.2008 with period of completion as 9 Months In this scheme 4 No. of MUFCs were proposed. Due to non-availability of land the construction of MUFCs were not taken up. During the Central Sanctioning Committee (CSC) in its meeting held on 08.03.2013 has approved revised Project cost for Rs.386.06 lakhs. The revised estimates prepared for an amount of Rs.523.84 lakh including proposed CC roads and drains with current SoR i.e.2013-14 and including necessary statutory provisions and the revised estimates was placed before the technical committee. The technical Committee during the meeting held on 30-05-2014, recommended to approve the revised estimates for Rs.523.84 Lakhs with an additional amount of Rs.44.10 Lakhs over and above the original sanctioned amount and the Municipal Council, Siddipet vide C.R No. 494 Dt: 20.05.2014 has resolved that the additional amount of Rs.175.77 Lakhs cannot be met from the ULB as the ULBs financial position is very poor and requested the Government to bear the required additional amount to complete the project.

[
3. In view of the above, the Chief Engineer (PH), Hyderabad has requested the Government to accord revised administrative sanction for Rs.523.84 lakhs with the following method of funding and also accord permission to close the contract to the extent of work done and also to take up balance left over component i.e. roads of 3.842 Km and drains for a length of 0.525 Km by calling fresh tenders.

Funding pattern	Rs.in Lakhs
G.O.I share	Rs.308.85
State share	Rs.39.22
ULB share	Rs.175.77
Total Amount	Rs.523.84

Contn..2..

4. Government after careful examination of the proposal of Chief Engineer (PH), Hyderabad and as recommended by Technical Committee, hereby accord revised Administrative Sanction for Siddipet IHSDP scheme for a total amount of Rs.523.84 lakhs (Rupees five hundred and twenty-three lakhs and eighty-four thousand only) with the following method of funding:

(Rs. in lakhs)

Sl. No.	Name of the Project/work	Total project Cost	GOI Share	State Share	ULB Share
1.	Siddipet IHSDP scheme	523.84	308.85	39.22	175.77
	Total:	523.84	308.85	39.22	175.77

5 The Government also accord permission to Commissioner, Siddipet Municipality to close the contract to the extent of work done and also accord permission to take up balance left over component i.e. roads of 3.842 Km and drains for a length of 0.525 Km by calling fresh tenders

6. The Chief Engineer (Public Health), Hyderabad / The Managing Director, APUFIDC Ltd., Hyderabad shall take action accordingly.

7. This order issues with the concurrence of Finance Department vide their U.O No. 297/34/EBS-VIII/14, dated: 10.7.2014.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

Dr. S.K. JOSHI
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Chief Engineer (Public Health), Hyderabad
The Managing Director, APUFIDC Ltd., Hyderabad
Copy to:
The Municipal Commissioner, Siddipet Municipality
The Finance (Expr. EBS-VII) Department
The P.S. to Prl. Secretary (MA&UD) to Government
Sc

//FORWARDED::BY ORDER//

ASSISTANT DIRECTOR